
MI BPM Meeting

Stephen Wolbers
September 12, 2006



2

Pizza

• All feedback I have (so far) 
indicates that Friday September 
29, 2006, 12:00 @ Pal Joey (new 
location) will work.

• Further details, like how many 
people plan to come, what kind of 
pizza they like, etc. will be worked 
out in the next couple of weeks.



3

Remaining Work
• 1) 2.5 MHz pbar measurements. Establish that the software and 

hardware is working as designed, quantify what that means in regards 
to providing useful measurements in the presence of the observed
electrical noise, understand what is truly important to operations, and 
make "reasonable improvements (in terms of what's physically possible 
and practically achievable with available resources and time) that will 
provide important and definitive operational and machine physics
benefits." 

2) Short batch proton measurements. Note: implementing the individual 
transition board gain settings and establishing a suitable "base" gain 
for this type measurement will solve wideband measurement issues with 
this beam structure. Further investigation, after transition board 
"base" gain is established, is necessary to understand narrowband 
measurements with this beam structure. 

3) 53 MHz gains. First we should get the 53 MHz gains set for short 
cables and all cycles. Bob and Bob will have a report Tuesday Sept 12. 
After come the board-by-board corrections (item 5).
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Remaining work (2)

• 4) Alarms. External control signals first (Dave’s first 
set). Steve, Luciano, Dave, Brian. 

5) Board-level gains. The plan is to have this 
functionality by the end of September. Stefano, Steve, 
Bill. 

6) Diagnostics/test signals. Steve, Manfred, Marv, 
Manfred, Brian. 

7) Alarms/self-test. This is listed as "Components with 
the BPM system" in Dave Capista's note in beams-doc-
2428. 

8) Debug odd behavior. Need a definitive priority list.
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Strategy
• The formal project ends on September 

30, 2006.
• We will work hard to meet the 

requirements.
• Work will continue beyond September 

30.  
– Formally it will be charged to operations.
– At some point the effort (and people) will 

shrink (it already has).  As other projects 
and work ramp up expect it to reduce 
further. 
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